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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January28, 2008

0, .
six-lane divided roadway 100% Plans: December 2012
City of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
IH-35E Utility ReI(.)catlons March 2014

Complete:

Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | June2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationsfor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for

$24,679,639.0. There are approximately 416 working days and 24 months of barricades

See attached TxDOT congttion report.

Final traffic switch made on May 5, 2016.

ITS is coordinating with Precinct 1, Precinct 3, area cities, and the Lake Cities Chamber on a

ribbon-cutting ceremony.

= =4 =4
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:May 10, 2016
Report prepared by: Mark Wiley

Project: STP 2013(667) MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: June 30, 2016

Current Activities:

Current activities include: Continuing to pour stamped concrete in the medians and backfilling
behind the curbs and mediavfshe main lanes, inlets, and driveways from IH 35 to Bluebonnet.
Begin installing striping, signs, andysials throughout jobThe installation of compost and sad a
various areas throughout job. Installing signal foundation, ground boxes, polesfadsgnal heads.

Narrative descri pt i o:nConcfete pamirsgtof the oairtlamedasis, anad t | vi t i ¢
driveways from IH 35 to BluebonneBegan installing stamp concrete in the medians and backfilling
behind curbs.

Narrative description of activities planned for next month: Continue median work, backfill, and
sodding, signals and punch list.

Traffic issues None
Plans for changes in traffic patterns: Opened two lanes in tiveestboundlirection.
Item(s) of work currently controlling project completion: Median work, signals, and punch list.

Other items of significance:N/A



FM18NlordSouth

CSJ: 205402-015 FONSI: January 28, 2008
. . Widen from twolane to
. 0, . *

Project Description: six-lane divided roadway 100% Plans:

FromCity of L
Limits Denton/Corinth City FBzeO\?rl]?cqwsmon November 2009

Limits to Lillian Miller gins-
Construction Cost Estimate $30 million Utility Rel(.)catlons *

Complete:

Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is woking to prepare th®5% plan set for submittal to TXxDOT on the Nerth
South project and expects to sublyitthe end of May016. Huitt-Zollars met with TxDOT, City

of Denton, and City of Denton utility relocation consultant Freese & Nichols on Febry&29 1)

to discuss some possible storm sewer redediintt-Zollars met with TXxDOT District Drainage
Engineer to discuss unique conditions and a few of the outfdilgt-Zollars met with TxDOT,

ITS, City of Denton, and Freese & Nichols to discuss iptssglesign changes to plans to reduce
costs associated with relocations of city service lines. Coordinating with Freese & Nichols on utility
relocations. Received electronic design files of preliminary design and are reviewing for possible
conflicts.

9 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.

)l
)l
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $18,600,000 100% PS&E: January 2017
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: June 2017

o Crois Roads
< . )
v

d lincoln Park

2 North Project

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

©2011:Google

q ~

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th&uth project afteinvestigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allowtarnative FM 720 alignments that avoid the water lines to be
considered.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Friday, May 13, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru October 2016; 27 total parcels, status: 9 parcels
acquired, 1 parcel in appraisal, 2 parcels in neqgotiation, 15 parcels in ED (hearings are
being scheduled); Cemetery issues (Parcel 15): recently received right of entry to
begin _archaeological and historical investigation (scheduled for early May). Once
survey is complete, parcel acquisition can proceed.

60% PS&E (Design) suitable for Utility relocation plans to begin: May 2016

Utility relocations: estimate October 2016 thru June 2017

95% PS&E (Design): September 2016

100% PS&E (Design): January 2017

Project Letting: June 2017

Start construction: Fall 2017




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane dvided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Cro;:s Roads
~ Y )
v,

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

q Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is being coordinated with the contractor

1 Construction: The project let on February 4, 2014. Tow bidderwasHaydon Building
Corporation, with $15,59320.25, approximately 0.6% over the estimate. There are 420
working daysand 20 months of barricade€onstructiorbeganon November9, 2015 See
TxDOT construction repart



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:May 3, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Riard Williford Phone: (940) 453716
Contractords Superintendent PhoneMa®#s8t15@i | | i and ( H:

Date Work BeganNovember 9, 2015
Anticipated Completion Date: Felary 3, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwayembankment, R pipe inlet bottoms.

Narrative descri pt i onPrepdred RV, SW3Rmdwaydrdnagearass i vi t i ¢
drainage an@xcavationof roadway roadwayembankment, R pipe, nletbottoms andflex base
subgrade from Martop road to McCormack on west side of roadway

Narrative description of activities planned for next month Preparing ROW, SW3P, adway
drainage and cross drainageulvert roadway embankment flex base subgrade.

Traffic issues None
Plans for changes in traffic patterns: None at this time.
Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeEMarch 2015 Phase lcomplete byduy
2016

July 8, 2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessary relocatiorse next projectide

utility coordinaion meeting will be heldmMay 19, 2016. See
attached meeting minutes frofspril 21, 2016. All utilities are clear in
Phase 1.

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 workingdays and®4 months

of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

1 Other: TxDOT and contractor working to come to agreement on cos
for the added bridge in the Lake Sharon area.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:April 21, 2016

Attendees:

w
w

¢tE5h¢t
I fFF

® h i KSNAWerizon KI NI SNZE

Summary:
l. INTRODUCTIGN
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction started April 20, 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construciton of a NorFreeway Facility
V. UTILITY COORDINATION

V1.

a. Utility Installation Review System
b. Utility Clearance Letters

C. Utility Agreements

d. Utility Companies

1 Atmos Phase 1 is clear. Phase 2: clear

1  City of Denton Phase 1 clear. Phase 2. clear

1 DISD/Daton County Phase 1: clear. Phase 2: clear; Will probably need to adjust/fix
some handholes once Webber clears an aydxDOT to coordinate with DISD when
needed

1 COSERV GaPhase 1: clear; Phase 2: clear

1 DME Phase 1: cleaPhase 2: Working on ugstruction but completion date not available;
¢CE5he¢ G2 O2yiGl OG 5a9Qa O02yaidNHzOGAZ2Y RSLI NI\

I Charter Phase 1: clearPhase 2:2 weeks until UIR.

1 Level 3Complete

1 UTRWD Phase 1: Clear. Phase 2: Clear

1 NGG PipelinePhase 2: Waiting on W20 drilladts to be completedg No change.

9 Verizon Phase 1 clear; Phase Qopper line found north of State School; do not know
exact location, but line is believed to be in conflict with MSE wall. Verizon to open cabinet
to try to determine where line is gain

NEXT STEPS
a. Plan Distribution
b. Data Collection

C. Future Meetings:May 19, 2016



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 10, 2016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 2681-01-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords Superint endPhore: (21412845448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retaining walls. Cutting
subgrade on the mainlangsrh Hickory Creek to Robinson. Currently placing lime for subgrade from
Robinson to Pottery Trail. Laying hotmix from Robinson to Pottery Trail.

Narrative descri pt i onPlacement ci shafts formoise Wwallssandaetainingv i t i ¢
walls. Cutting subgrade on the mainlanes from Hickory Creek to Robinson.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shafts for noise and sound wall installations.

Traff ic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans have been completed.
Construction: Project let on September 11, 2058d was
awarded taMCM, with a bid of $29826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 4, 2016
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: Placing concrete for sidewalks. Placing concrete for inlet tops in various
locations. ©ntinuing concrete paving from US 380 to Rockhill Road. Concrete paving to be poured
at Wood Lake intersection. Placing concrete at driveways and side streets.

Narrative description MCHM placedsstripe mrodetbun ét Pantherdke v i t i
Bridge; traffic was switched on northbound bridge. Storm sewer installed on east side of FM 423.
Asphalt and concrete placed for driveways. Concrete paving continued on main lane; restriped
existing roadway. SW3P and cleap on project.

Narrative description of activities planned for next month Concrete pavement will continue.
MCM will continue to construct driveways and side streets.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly constructedtsbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway, Logan
Springs, and Frisco Ranch.



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010

Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015

L, Secton ;| E07 SHEI0C B v e [sohematc ppprova | 172 5 e
Length: 5.3 miles Public Hearing: *

Est. Const. Cost: $40 million FONSI: *

B e o e, [ *

Description: |a|_|n_§5l,J roan Toatiey ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held ordune 232015,in Sanger, TexasSubcontractor has
begun work on EA.Subcontractor is working on biological evaluation form, water resources
technical report, and air quality assessment technical report.cReog@dination request for
historical studies and archaeological background study submitted to TXxDOT for review.
Dannenbaum is working on biological evaluation form, water resources technical report, and air
guality assessment technical report.

1 Schematic Dannenbaum received schematic approval from TxDOT on June 18, 2015.

Schematic wase-approved by TxDODn March 1, 2016

ROW: SurveycontinuingROW mapping.

PS&E: Dannenbaum is preparing to begin PS&E. -8abtractor has begun SUE activities.

Dannenbaum received preliminary SUE.

1 Funding: FM 455 is listed aa Proposition 1 project with funding totaling $292,546.00.

= =4
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: June2016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section Award Construction Contract: | Sepember 2016
Firm: City of Denton Construction Let Date: July 2016
Key Contact: FrankG. Payne P.E. Construction Complete: SpringdSummer2019
Current Activity

1 The City of Denton has completed most of the ROW negotiations and acquisiiioqsoperty
owners on the main portion of the roadway and is preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the

new ROW corridor.

= =4 =

The consultant is working to completeetfinal design package for review.
The projecwill be bid and constructed as a single job.
The project website contains updates and project informatemn. mayhillroad.com



http://www.mayhillroad.com/

IH 35IRITERIM

1

T
T
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Construction begaon October 28, 2013. It is anticipated that the project will be substantially
complete bymid-2017.

FM 407: Deck placement for FM 407 is underway

Garden Ridge Boulevard: Retaining wall work near the southbound frontage road continues
Beamplacements expected to begin mid- to lateMay. Main lane closures will be required for
this work

Copperas Branch Park: Final touches are being placed on the Copperas BRawth AGL

expects to turn the park over to the City of Lewisville by early summer.

Highland Village Road: Culvert installation underneath Highland Village Road will continue
over the next two weeks. Once this is complete, crews will begin reconstructing Highland Village
Road in halves

New southbound Lewisville Lake Bridge: Deck placenent continues on the Lewisville Lake
Bridge Traffic is expected tte on the bridge this summer.

Swisher Road: The northbound exit ramp to Swisher Road will close in-mMaj/, and traffic will

use a temporary exit ramp approximately 1,000 feet nortitreoéxisting ramp. The northbound
entrance ramp from Lake Dallas will be closed when the new exit ramp is opened, and a temporary
entrance ramp will be opened north of the Denton Drive bridge. The southbound frontage road
between Swisher Road and Lakel Birive will shift onto the new pavement that travels over the
recently constructed Turbeville Road bridge in early May

Corinth Parkway Bridge: Drainage and frontage work continue at Corinth Parkway.
Construction of the new northbound exit ramp isested to begin next month.

Post Oak Bridge: Crews are currently constructing the west half of the bridge and performing
frontage road and intersection worBeam placement is expected to begin this month/early June
Oak Drive: Work continues on the bstructure of the frontage road bridgyed walls near Oak
Drive.

North Denton/Lake Dallas Drive: The new northbound connector road between Hundley Drive
and the northbound35E frontage road will open in early May. Immediately afterward, the
northboundrontage road will be closed from Janet Court to the intersection of Lake Dallas Drive
and the frontage road for approximately four months. Hundley Road will close between the
frontage road and Lake Dallas Drive

Turbeville: The southbound main lanes hghift onto the new Turbeville Road bridge in mid

May. The northbound main lanes will shift onto the new Turbeville Road bridge in late May
Mayhill Road: Work expanding the west side of the Mayhill Road bridgs completed. Crews
are workingto prgpare the approaches to the completed addition of the bridge.

Loop 288 The new southbound exit ramp to Loop 288 is expected to opgem@2016

US 77/Dallas Drive: Northbound 435E trafficwill be placed onto the new bridge by early fall.
North Texas Boulevard: The northbound entrance ramp t83E from North Texas Boulevard

and the southbound exit ramp to North Texas Boulevard will close at 9:00 PM on May 18. This
closure will last until spring 2017

McCormick Street: The southbound exit ramp to Mo@nick Street will close permanently this
summer. The southbound frontage road south of North Texas Boulevard and north of McCormick
Street will switch onto new pavement at the end of May

AGL Constructors and the cities along the corridavejoinedtogether to relaunch the
#safedrive35 program. Thtampaigrseeks to educate drivers on driving safely in the work.zone



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lanes in each direction
. | : it
Current Activity : i — Gurter
. DNT Phase 54
T ROW: NTTA has all butwo donation Lo m?‘-tjﬁm;"%uiw
agreement signed by the property ownersy coecomy |
The outstanding agreemsiairewith O I el ) | [raysbn Goun
BunchandClark. NTTA continues to PigEFonf Ml Collin County
work with property owners taesure the ._ :
donationagreement All Denton County : |
property owners have signed agreements L :
. . ase 289
NTTA continues to survey the right of way NG | =t
and adjacent property along the DNT 4B i 0 |
preparation for the design. ' ;
1 The notice to proceedith the desigwas [ VA “: i
issued on Deember 10, 201_4 oo @ P ) 9
1 The 30% plans were submitted to Denton | == ;e j o e
[

/!

County for comments during the first wee
of November.NTTA staff met with
Commissioner Coleman and ITS to discu
the 30% plans and proposed easements f
theproject.

1 Burns & McDonnellsubmitedthe 60%
plansto NTTA in early April2016 and
NTTA is reviewing

1 NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in
current contract. Denton County will modify existing ICA with NTTA upon receipt of additional
funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furiRisnton County
submiteda TIP modification for $5,000,000 for DNAB Extensioron July 23, 2015. RTC
approved additional funding for the DNT frontage road in the October medtiRgnodification
was approvethy FHWA. ITSis coordinaing with TXxDOT on an LPAFA for the project funding
adjustment.ITS isworkingwitht he Dent on County <civil attorne)
to reflect the increase in fundin@raft ICA amendment has been sent to NTTA for execution.

NTTA has returned draft ICA withequested revisions
1 ITS met with NTTA to discuss the project orahdh 1, 2016.

DNT Phase 4A - |

Ty {

i
U.S. 380 to FM 428 ”"’ Frontier Plwy. {County Rd. 5)
i

6 miles
(Schematic/EA complete) Panvin Rd,

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Collin County

[

L S
= @ Dallas North Tollway!’
Q | il U.S. 380 Interchange

%ﬁl Frisdo (Future)




DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nicholgontinued writing draft report sections on existing conditions modeling and
initial description of Thoroughfare Plan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols compéted review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July018, ZFreese &

Nichols has reviewedomments and is incorporating, as well as working on overall content
and action items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 Freese & Nichols completed the draft thoroughfare plan report and delivered to ITS on August
26, 2015.1TS reviewed the draft thoroughfare plan and met with FNI on September 25, 2015,

to discuss.
1 FNlincorporaédITS commentsnto the draft report. FNI upd@dthe thoroughfare plan map
to incorporate the recently approvedFNupdat e

resubmitedthe draftfinal reportto ITS on November 12, 2013TS provided additional
feedback on November 30, 2015.
1 FENI met with @mmissioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.
1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare
plan map.
FNI to incorporateth c ommi ssi onersdé comments into the
FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0$6esponded
with additional comments and corrections.
Awaiting review comments from commissioners and amgh&r changes from cities.
Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.
Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.
ITS and Freese & Nichols met with the City of SangeMarch26, 2016, andPilot Point on
April 20, 2016 to discuss the thoroughfare plalh meeting with Lakewood Village to discuss
the thoroughfare plan has been set for May 17, 201$.is coordinatinga meeting with
Krugerville to discuss the thoroughfare plan

= =
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US 3Titersectioftatvart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_7 at the Stevyart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

!
:

Y 3
SteWart Road

Arvin Hill Roaa . "',

> ) a

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 37including the intersection of Arvin Hill and Highway 37Plans

are at 30% up to the Schmittou divergence. Transystems is awaiting the topo across the
Schmittou property to complete the 30% set. For the Rock Hill portion, the Corps mapping
departmenbegarreviewing onDecember 15, 2014Consultant submitted 30% plans to the
countyfor the Arvin Hill portion County returned comments on 30% plans to engineer

The design of Rock Hill Road to Rédesa Trail has been completed.

Design on the interseot has begun.

ROW: One parcel is required for acquisition on this project. Denton County revised the ROW
across the property at the request of the owner; however, the owner is no longer cooperating.
Dent on County has adattorsegltt the heat stpprisccegndemiation and/ n e r ¢
using the original ROW alignmen€ondemnations proceedingo trial. Trial has been set for
September 1,22016.
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US 377: Aubrey/Krugerville

South City Limits of Krugerville to Meadow Lane

Increase shoulder width from 4 feet to 10 feet

To be determined

*

Meadow Lanc

Krugerville City Limits

Current Activity :

1 ITS met with TXDOT the first week of JyiP013 to discuss the project.

1 ITS met with TXDOT on Monday, July 22013,to review the project plans.

1 ITS met with TXDOT on Tuesday, January 21, 2014, to discuss the pogepiossible TxDOT

participation Anticipate project needing a Categorical Exclusion. Currently, TXDOT Dallas does
not haveany safety (CAT 5) or maintenance (CAT 1) funding for tiape of job

ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
Denton County should begin advanced planning to get project ready for Proposition 7 funding in
FY 201820109.
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